

	Dates in months	May-11	Jun-11	Jul-11	Aug-11
	(ICANN meetings)		ICANN 41(19-24) Singapore		
Tasks and events					
ccNSO coordination					
ccNSO Workplan		Draft workplan complete, buy in WG chairs	Present to community		Adopt workplan
GAC-ccNSO Liaison WG Liaison GNSO-ccNSO			TBD		
			TBD		
Administrative activities					
Council meetings (conference calls)		12-May	7-Jun		23-Aug
F-2-F meetings			f-2-f 21 June		
Council elections Chair and vice chair elections					Appoint Election manager
Council Workshops			informal 19 June		
Council Roles and responsibilities					
Board Selection					Appoint Election Manager
ccNSO Programme meeting WG		Publish draft agenda			Meetings draft agenda

**Recurring Activities:
ICANN Planning**

ICANN Strat Plan

SOP WG activities

ICANN Budget and Ops Plan

SOP WG activities

Finance WG

Policy related activities

IDN ccPDP

Working group 1

Working group 2

Initial presentation

Adoption Ops Plan

Closure Public comment Mid June

Split IDN ccPDP (Council decision)
Propose guidelines for confusing similarity
Propose method for voting + Interim Paper on Rules and Guidelines

Draft Ops Plan

18 May meeting start public comment input

Draft Strat Plan Framework and Public comment Organise submission

Public comment
Submission of comment

Hybernation

Framework of Interpretation on WG

Establishing WG

Presntation Work Plan

WG meetings WG meetings

ccPDP on Retirement of ccTLDs

TBD, depending on progress FoI WG

Study Group on Use of Territory Names

Nomination of chair, WG meetings

Appointment chairs, Overview of policies

Joint IDN workin group (JIG)

Extension mandate, update charter

ccTLD community related activites

IRI WG

Appoint volunteers

Draft Work plan

TBD

Finance Working Group

Fact finding Inventory of models, and needed information

ccNSO related ICANN activities

Update IDN Guidelines IDN Variant Issue Project

ccNSO related activity other SO or AC

**ccNSO
Response
and
Statement
s**

**Feed-back
and Input
ICANN SSR
Plan
AoC SSR
review
AoC WHOIS
review**

**Joint
Activities**

DSSA WG

**Implemen
tation
ccNSO
improvements**

**ccNSO
review
recommendations**

Draft and
submit
comments

Work Plan
DSSA WG

Discuss draft
workplan
(council)

Present to
community +
Adopt
workplan
(council)

Inform SIC of
workplan

Mechanisms
for
statements
and opinions
of cNSO

Outreach to
GAC to
increase
involvement
of
Government
run ccTLDs in
ccNSO

Draft
mechanisms

Present
mechanisms
to community
and Adopt
mechanisms

Inform SIC

Prepare
briefing
document on
benefits and
costs of
joining the
ccNSO

Translation of Documents


Introduction of collaborative tools (closed website)

Council decision on closed website

Training WIKI and ADOBE Connect

Develop requirements (Support staff) in close cooperation with community

Sep-11	Oct-11	Nov-11	Dec-11	January 2012	Feb-12
	ICANN 42 (23-28)Dakar				
Update Work plan, buy-in WG chairs	Review Workplan				
27-Sep	f-2-f 25 October	15-Nov	20-Dec	10-Jan	14-Feb
Call for nominations	Elections 22-Oct	Adopt report election manager			
Call for Nominations Meeting on draft and publih agenda	Elections finshed	Select Board member		Meeting on draft Agenda	Meeting on draft and publih Agenda



Publication
first progress
and Interim
report

Community
discussion
Interim
Report


Publication
2nd progress
and Interim
report and
1st
Recoomendati
ons of
Interpretation
(RoI Report

Second
progress
Report

Community
discussion of
draft
recommenda
tions

Draft Final
Report

Discussion of
models by
WG



Organise
briefing
session GAC



Briefing
session GAC

Inform SIC

Intitate
implementati
on of wiki or
closed section

Present
closed wiki
for ccTLD
community

Council to
appoint
informal
council WG
on
translations

Prepare
briefing note
on
translations
for council

Mar-12

Apr-12

May-12

Jun-12

Jul-12

Aug-12

ICANN 43 (11-16)

ICANN 44 (24-29)

f-2-f 13 Mar

Chair and vice-chair election

10-Mar

Review and adoption

23 June workshop

appoint Election manager

Prepare and submit input and feedback Ops Plan Framework FY 2013

Publication draft FY 2013 Ops Plan

Prepare and submit input and feedback Draft Ops Plan FY 2013

Adoption FY 2013 Ops Plan

Initial presentation

Draft Strat Plan Framework and Public comment
Organise submission

Public comment
Submission of comment

Community Discussion, Adoption 1st RoI Report by ccNSO and GAC

Submission 1st RoI Report to the ICANN Board (chair of the ccNSO)

Publication 3rd progress and Interim Report and 2nd RoI Report





Community Discussion, Adoption 2nd RoI Report by ccNSO and GAC

Submission 2nd RoI Report to the ICANN Board (chair of the ccNSO)

Overveiw of models to community

WG provides report for ccTLD community

Open sessions on report



Community
discussion on
translations

Update
briefing note

Decision
council on
translations

Inform SIC

Sep-12

Oct-12

Nov-12

Dec-12

Jan-13

Feb-13

ICANN 45 (14-19) Toronto

Update Workplan, buy-in WG chairs

Present to community & adopt workplan

Call for nominations

Elections
13 October Workshop

Adopt report election manager

Draft Strat
Plan + Public
comment

Organsie
Submission

Prepare input
on services
request


Adoption
Strat Plan

Publication
4th progress
and Interim
Report and
3rd RoI
Report

Community
Discussion,
Adoption 3rd
RoI Report by
ccNSO and
GAC

Submission
3rd RoI
Report to the
ICANN Board
(chair of the
ccNSO)

Final Report
and
recommenda-
tions



Mar-13

Apr-13

May-13

Jun-13

Jul-13

Aug-13

ICANN 46 (7-12)


ICANN 47 (14-19)

Chair and
Vice-chair
election
6 April
Workshop


Review and
adoption

Appoint
Election
Manager

Prepare and submit input and feedback Ops Plan Framework FY 2014




Prepare and submit input and feedback Draft Ops Plan FY 2014





Initial presentation

Draft Strat Plan Framework and Public comment Organise submission



Draft and
submit
comments



Sep-13

Oct-13

Nov-13

Dec-13

Jan-14

Feb-14

ICANN 48 (17-22)

Update
workplan

Present to
community &
adopt
workplan

Call for
Nominations

Elections
finished

Select Board
member

Public
comment


Submission of
comment

Draft Strat
Plan + Public
comment

Organsie
Submission

Adoption
Strat Plan

Prepare input
on services
request





Mar-14


Apr-14

14-May


Jun-14

ICANN 49 (23-28)

ICANN 50 (22-27)



Prepare and
submit input
and feed-
back Ops Plan
Framework FY
2015



Prepare and
submit input
and feed-
back Draft
Ops Plan FY
2015

