

ccnso work portfolio FY 14-15

ccNSO Coordination

D:18.00 months
R:BB, BH

1 IANA Transition Process

D:20.00 months
S:4/14/14
E:12/4/15 11:00 PM
R:Support staff

2 Accountability

D:18.00 months
S:4/15/14
R:Support staff

2 ccNSO Policy related

D:18.00 months
S:4/23/14
R:ccNSO Council

2 Position paper and Statements

D:18.00 months
S:4/23/14
R:ccNSO Council

3 Internet Governance

D:18.00 months
S:4/23/14
R:BH, ccNSO IG group, Support staff

3 Joint Activities

D:18.00 months
S:4/23/14
R:ccNSO Council, Support staff

4 ccNSO Guidelines/Governance

S:4/14/14
E:10/15/14
R:Support staff

5 ccTLD related projects

D:18.00 months
S:4/23/14
R:ccNSO Council, Support staff

6 SO/AC activities

D:18.00 months
S:4/23/14
R:GS, Katrina Sataki, KN

Administration of the ccNSO

D:18.00 months
S:4/14/14
R:ccNSO Council, Support staff

ccnso work portfolio FY 14-15

D:18.00 days
S:4/24/14
R:BB, BH

