

ID		Task Name	Duration	Start	Finish	Predecessors	5
							10
1		<b>ccPDP</b>	<b>176 days</b>	<b>Thu 28/04/05</b>	<b>Fri 21/10/05</b>		
2		Council passes resolution to call for Issue Report	0 days	Thu 28/04/05	Thu 28/04/05		
3		Request for Issue Report produced	0 days	Thu 28/04/05	Thu 28/04/05	2	
4		Interim Issue Manager appointed	0 days	Thu 28/04/05	Thu 28/04/05	3	
5		Call for input from ccTLDs	10 days	Thu 5/05/05	Sun 15/05/05		
6		Issue Report drafted (Including GC opinion and time line)	5 days	Sun 15/05/05	Fri 20/05/05	5	
7		Council resolves to initiate PDP with no task force	0 days	Tue 24/05/05	Tue 24/05/05	6	
8		Send Request to Ros and GAC	0 days	Wed 25/05/05	Wed 25/05/05	7	
9		Publish decision and open comment period 1	21 days	Wed 25/05/05	Wed 15/06/05	8	
10		Close comment period and begin Initial Report	7 days	Wed 15/06/05	Wed 22/06/05	9	
11		Publish Initial Report and open comment period 2	33 days	Wed 22/06/05	Mon 25/07/05	10	
12		Close comment period and begin Final Report	30 days	Mon 25/07/05	Wed 24/08/05	11	
13		Final Report to Council Chair. Invite GAC to comment	14 days	Wed 24/08/05	Wed 7/09/05	12	
14		Council meet and agree recommendations	0 days	Wed 7/09/05	Wed 7/09/05	13	
15		Draft Members Report	9 days	Wed 7/09/05	Fri 16/09/05	14	
16		Members Report approved by council and published	0 days	Fri 16/09/05	Fri 16/09/05	15	
17		Members vote called	21 days	Fri 16/09/05	Fri 7/10/05	16	
18		Members vote closes	0 days	Fri 7/10/05	Fri 7/10/05	17	
19		Board Report drafted	7 days	Fri 7/10/05	Fri 14/10/05	18	
20		Board Report approved by Council and submitted to ICANN Board	0 days	Fri 21/10/05	Fri 21/10/05	19	
21		<b>ICANN Board meetings</b>	<b>193 days</b>	<b>Thu 26/05/05</b>	<b>Mon 5/12/05</b>		
22		Luxemburg	5 days	Sun 10/07/05	Fri 15/07/05		
23		Vancouver	5 days	Wed 30/11/05	Mon 5/12/05		
24		Special Meeting of the Board	1 day	Thu 26/05/05	Fri 27/05/05		
25		Special Meeting of the Board	1 day	Thu 23/06/05	Fri 24/06/05		
26		Special Meeting of the Board	1 day	Thu 25/08/05	Fri 26/08/05		
27		Special Meeting of the Board	1 day	Thu 29/09/05	Fri 30/09/05		
28		Special Meeting of the Board	1 day	Thu 27/10/05	Fri 28/10/05		

Project: ccPDP  
Date: Thu 12/05/05

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



