
2011
2012
2013
2014
December 2
January 201
February 2
March 2012
April 2012
May 2012
June 2012
July 2012
August 201
September
October 20
November
December 2
January 201
February 2
March 2013
April 2013
May 2013
June 2013
July 2013
August 201
September
October 20
November
December 2
January 201
February 2
March 2014
April 2014
May 2014
June 2014
July 2014
August 201
September
ccnso complete Workplan
ccnso programme
Policy related
FOI
Consent
3.02 months
KB; BB; M
SIP
Interim Report
3.05 months
BT; BB; M; KB
Final Report SIP
3.54 months
BT; KB; M; KN
Endorsement
KB; CC; CC
Revocation
Interim Report
11.78 months
KB; BT; M
Final Report Revocation
2.3 months
Endorsement
1.9w
KB; CC; CC
IANA & Terminology
Interim report
8.28 months
KB; M; BT
Final Report IANA
5 months
Endorsement
4.
LC; KB; BB; CC; CC
Final Report
develop
3.6 months
M; KB; BB; BT
Adopt
CC; CC
IDN ccTLD policy
Overall Policy
WG actvitiy
1.0m
HH; M; CD; BB; KN
Public comment
1.05 months
BB; M; CD
Inclusion IDNccTLd
HH; BB
Final Report
BB
Council vote
LC; CC; BB
Membership vote
GS; BB; CM
Board Submission
LC; BB
Country Names
3.97 months
GS; BB; PS
ccPDP Retirement
9.13 months
CC; M
ccTLD related activties
Finance
Survey
BH; M
Allocation
GS; KN; BB; BH; M
Contribution Model
CC; BB; BH; GS; KN
Guidelie contribution
1.95 months
CC; CC; BH; M
IRI
5.42 months
LDE; M
Tech Day
1.24 years ?
EL; M; GS; KN; OF
ICANN Planning
Strat Plan
Brainstorm
M
Comments Framework 13-16
2.45 months
M
Draft Strat Plan 13-16
2.10 months
M
Ops Plan
Draft Ops Plan FY 13
1.7v
RM; BB; GS; KN; M
Framework FY 14
3.5w
RM; BB; GS; KN; M
Draft Opsl Plan FY 14
2.3w
RM; GS; M; KN
Joint Activities
DSSA
1.12 years
M; KN; JS; BB
JIG
8.05 months ?
M; BB; KN; JZ
Geographic Regions
1.92 months
DA; BB; M
ccTLD realted ICANN activities
IDN Variant Project
1.60 years
M; ?; CC
Universal Acceptance
?
WHOIS protocol introduction
2.59 years
CC; ?
SO/AC activity
GNSO
ccNSO Improvements
Government ccTLD
GS; LC
Translation
1.48 months
LC; KN; BB; GS; CC
Collaboration Tools
3.7 weeks
KN; CC; GS
Administrative
Council elections
1.20 years
GS; CC; CM
Meetings Programme
11.45 months ?
GS; VM; KN; OF; M
Board Elections
1.87 months
CC; GS; CM
Council Meetings
1.25 months
M; GS
ccNSO Guidelines
3.
M; CM; CC; HH
Members Applications
?; GS; RM; CC
Chair and vice -chair elections
CC
Responses and Statements
ICANN Board & staff requests
6 months ?
GS; CC; KN; BB; VC
Coordination
Work Plan
1.05 years ?
LC; CC; BB
Roles and Responsibilities
1.17 years ?
LC; CC; BB
SO/AC coordination
2.27 years
LC; GS; BB
ccNSO-GNSO Liaison
2.27 years
RM; JJ; LC; BB
GAC-ccNSO Liaison
2.27 years
LC