ccnso work program
R:Lesley Cowley ccNSO Chair
Coordination
R:BB, Lesley Cowley ccNSO Chair
GAC-ccNSO Liaison
R:Lesley Cowley ccNSO Chair
ccNSO-GNSO liaison
R:Juhani Juselius, Lesley Cowley ccNSO Chair, RM
SO/AC coordnation
R:Lesley Cowley ccNSO Chair
Roles and Responsibilities
R:BB, Lesley Cowley ccNSO Chair
Work Plan
R:BB, Lesley Cowley ccNSO Chair
Administrative
Council elections
S:8/28/12
E:11/20/12
R:Council, GS, Mem
Board Election
Council meeting
R:Council, Lesley Cowley ccNSO Chair
ccNSO Meetings
R:GS, KN, Lesley Cowley ccNSO Chair
Members Application
R:GS, RM
ccNSO Guidelines adjustment
E:4/27/12
R:BB, Demi Getschko, Giovanni Seppia, GS, Hiro Hotta chair
Policy related
9 FOI WG
S:2/16/12
E:4/10/13
R:BB, BeBu, BT, CD, Keith Davidson chair, KN
ccPDP Retirement
D:18.00 months
S:7/17/13
R:BB, Council
5 Study Group Country names
R:BB, Paul Szyndler chair
IDN ccPDP
R:BB, Council
ICANN planning (recurring)
R:BB, Roelof Meijer chair
ccNSO Improvements
R:BB, GS, KN, Lesley Cowley ccNSO Chair
Government ccTLD
R:BB, GS, LC
Translation
S:3/15/12
E:6/27/12
Collaboration tools
Community related activities
Finance
R:BH, Finance WG
IRI WG
Tech Day
R:Eberhard Lisse chair, Tech WG
Joint Activities
DSSA
R:BB, JS, KN
JIG
R:BB, Jian Zhang co chair
Geographic Regions
R:BB, David Archbold
SO/AC activities
GNSO
ccTLD related ICANN projects
IDN Variant project
Universal Acceptance
WHOIS protocol introduction
Board requests
Response and Statements
R:BB, BeBu
WHOIS review
Input on review
Implementation plan
D:6.00 months
S:7/9/12
SSR Review
WHOIS Roadmap
IDN Variant Project Plan?