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| 3| ‹#›On-track (revised schedule) Behind schedule, but 
recovery still possible Target will be missed CompletedOn-track

Reporting Period: JUNE 17Progress: 52%

Topic
Meetings  

this 
month

Progress Status Updates Focus / Concerns / Risks

Transparen
cy 1

 Public consultation closed on 10 Apr 17. 
 13 comments posted.
 Analyzing public comments received.

 The sub-group has lost one of its two co-rapporteurs.
 On-going discussions w/ICANN Org on comments 

posted by ICANN Org.

Guidelines 
for Good 
Faith…

0
 Public consultation closed on 24 Apr 17.
 5 comments posted.
 Analyzing public comments received.

 Subgroup is looking to meet with ASO to address their 
comments.

SO/AC 
Accountabi
lity

0
 Public consultation closed on 26 May. 
 10 comments posted.
 Staff produced an initial summary of comments received. 

Human 
Rights 

0
 Draft Framework of Interpretation for Human Rights was 

posted for public comments.
 Public consultation closed on 16 Jun 17.

Staff 
Accountabi
lity

3  Subgroup produced draft recommendations.  Presentation of recommendations to CCWG-Plenary 
(1st reading) at ICANN 59 face-to-face meeting. 

Diversity 3

 7 responses to questionnaire received from SO / ACs.
 Subgroup produced draft recommendations.
 Presentation of recommendations to CCWG-Plenary (1st

reading) at ICANN 59 face-to-face meeting. 

Ombuds
Office

2  External evaluator produced its evaluation report.
 Subgroup reviewed report and provided feedback and inputs.

 Presentation of External Evaluation report to CCWG-
Plenary at ICANN 59 face-to-face meeting. 

Review of 
the CEP

2
 Compiled analysis of interviews conducted.
 Developed a brief document for presentation at ICANN 59 to 

get feedback and directions from the Plenary.

Jurisdiction 3

 Working on completing review and evaluation of 
questionnaire responses.

 Working on completing the analysis of ICANN's current & 
past litigations.

 Continued discussions on the topic of jurisdiction of 
incorporation. Decision taken by CCWG co-chairs for 
subgroup to take Californian jurisdiction as a 
baseline for all its recommendations. 

50%
(+20 %)

70%
(+ 10 %)

25%
(+ 5 %)

70%
(+ 0 %)

50%
(+ 15 %)

70%
(+ 0 %)

30%
(+ 5 %)

70%
(+ 0 %)

(+ 5 %)
30%

Subgroups Progress Update

https://www.icann.org/public-comments/ccwg-acct-draft-recs-2017-02-21-en
https://www.icann.org/public-comments/enhancing-accountability-guidelines-good-faith-2017-03-07-en
https://www.icann.org/public-comments/soac-accountability-2017-04-14-en
https://www.icann.org/public-comments/foi-hr-2017-05-05-en
https://community.icann.org/display/WEIA/Diversity+Questionnaire
https://community.icann.org/display/WEIA/Jurisdiction+Questionnaire
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Plenary Reviews and Public Comment Periods Schedule

CCWG Plenary
1st reading

CCWG Plenary
2nd reading Public Comments

Jurisdiction 
(Questionnaire)  12/14/16  01/11/17  02/09/17 – 04/17/17 (closed)

Transparency  01/11/17  (02/08/17)  02/21/17 – 04/10/17 (closed)

Good Faith Conduct  (02/08/17)  (02/22/17)  03/07/17 – 04/24/17 (closed)

SO/AC 
Accountability  03/10/17  03/29/17  04/14/17 – 05/26/17 (closed)

Diversity
(Questionnaire)  03/10/17  03/29/17  04/21/17 – 06/01/17 (closed) 

Human Rights  04/12/17  04/26/17 05/05/17 – 06/16/17 (open)

Staff Accountability ICANN 59 (tbc) TBD TBD

Diversity ICANN 59 (tbc) TBD TBD

Jurisdiction TBD TBD TBD

Review of the CEP TBD TBD TBD

Ombudsman TBD TBD TBD

TBD: to be determined
tbc: to be confirmed 

https://community.icann.org/display/WEIA/Jurisdiction+Questionnaire
https://www.icann.org/public-comments/ccwg-acct-draft-recs-2017-02-21-en
https://www.icann.org/public-comments/enhancing-accountability-guidelines-good-faith-2017-03-07-en
https://www.icann.org/public-comments/soac-accountability-2017-04-14-en
https://community.icann.org/display/WEIA/Diversity+Questionnaire
https://www.icann.org/public-comments/foi-hr-2017-05-05-en
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IRP – Implementation Oversight Team (IOT)

 Completed a public consultation on the draft supplementary rules 
earlier this year

 Is currently updating the supplementary rules in light of the 
comments received – the new draft should be published for public 
comment at the end of the summer 2017

 Assisting SOs/ACs establishing a Standing Panel

 Timelines not yet clear
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SO / AC Accountability
 Initial recommendations published for public consultation which closed 

26 May with 10 comments - these brought up a number of issues 
including: 
 General concern about expanding ATRT’s already sizable 

scope
 Concern about volunteer bandwidth to address reporting 

recommendations
 Concerns regarding the transparency steps outlined (public 

open meetings, recording meetings, publishing minutes, public 
mailing lists)

 Mixed responses overall, and general lack of support for a 
mandatory or formal Accountability Round Table

 If not the IRP, what other mechanism should be considered or 
created?

 Should resume work after ICANN59 to address the results of the 
public consultation.



| 7

Good Faith

 Initial recommendations published for public consultation which 
closed 24 April with few comments:
 Most comments supportive but some concerns from ASO 

relative to its unique nature

 Subgroup is meeting with ASO during ICANN 59 to see how it can 
address their concerns

 Should resume work after ICANN59
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Human Rights

 Initial recommendations published for public consultation which closed 
16 June with 12 comments (no initial analysis yet)

 At the Board’s direction ICANN organization is completing an initial 
impact assessment to provide input to the Community on potential 
impacts and efforts that may result from the adoption of the FOI

 Should resume work after ICANN59 to address the results of the 
public consultation
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Jurisdiction

 Questionnaire seeking concrete examples of jurisdiction issues was 
closed in early May with approximately 20 responses many of which 
were from governments. Some of the issues raised:
 OFAC
 Geographic and other reserved indicators (WINE).
 Privacy concerns

 Co-Chairs have advised the sub-group that they have concluded that 
there could never be consensus in the group on any recommendations 
to change the location of incorporation or to seek full immunity. This 
does not rule out the group considering any jurisdiction related issues 
or  addressing partial immunity as a potential solution if there are no 
other viable alternatives

 Should resume work after ICANN59 once the plenary has considered the 
Co-Chair conclusion
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Diversity

 The sub-group is working to finalize an initial set of 
recommendations to present to the plenary this summer, with the 
intent to go through 2 Public Comment periods before finalizing its 
recommendations:
 The subgroup has agreed to not focus on specific 

implementation recommendations (e.g. the creation of a 
diversity office), but rather on clearly identifying requirements in 
its recommendations (which may include Diversity 
responsibilities for the office of the Ombuds)

 Should resume work after ICANN59
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Ombudsman
 External evaluation of the office of the Ombuds completed in early 

June and was presented at the face to face meeting at ICANN 59. The 
report concludes that:
 the Ombuds function is valued and provides an essential ‘safety 

valve’ for fairness
 it does not however meet all expectations, with a number feeling 

that it does not have enough power or independence
 there is no single ‘model’ that can be readily applied to the ICANN 

ombuds function and that to deliver confidence in fairness and to 
meet the range of expectations, it will need to adopt a multi-
faceted approach

 the current ombuds function is close to what is needed, but could 
use some re-configuring and strengthening

 Subgroup can now start to work on producing its recommendations 
which will need to consider Inter-dependencies with other subgroups 
(in particularTransparency and Diversity subgroups in terms of the role 
of the Ombudsman in these two areas).
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Transparency
 The sub-group has lost one of its co-rapporteurs Chris Wilson who 

was a major contributor to the document

 Initial recommendations published for public consultation which closed 
10 April with 12 comments - these brought up a number of issues 
including: 
 DIDP Recommendation 11- disclosure of “trade secrets and 

commercial and financial information not publicly disclosed by 
ICANN” and  "confidential business information and/or internal 
policies and procedures" 

 DIDP Recommendation 15 – Limiting ICANN’s use of attorney 
client privilege

 Implementation requirements

 Given a number of significant concerns were raised by ICANN org. 
discussions are ongoing with ICANN Legal regarding how these could 
be addressed
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Staff Accountability

 Initial recommendations published for consideration by the CCWG-
Accountability-WS2 plenary. These include:

 ICANN should publish a detailed ICANN organizational chart of all 
employees.

 ICANN should create a four-member panel composed of the 
Ombudsman, the Complaints Officer, a representative chosen by the 
Empowered Community and a Board member – to work on any issues 
of staff accountability that emerge

 Clearly define all services provided by ICANN to contracted parties 
and the service level target for each service

 ICANN Organization should enhance current community evaluation 
related to staff performance
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Cooperative Engagement Process

 Compiled analysis of 11 interviews conducted including with some 
persons who have participated in CEP

 Developed a brief document for presentation at the WS2 face to face 
meeting describing key issues and proposed considerations for 
solutions which include:
 Neutral Third Party (use of)
 Not allowing lawyers
 Timelines
 Transparency
 Discovery
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WS2 FY17 Statement of Activity

F2F Meeting 
(ICANN59):
# of airfares funded:  7
# of hotel nights: 28
# per diems: 28

# of participants: xx
• on-site: xx
• remote: xx

Notes: 
 Total spend after 10 months represents 59% of annual budget as compared to a year-to-date budget 

of 83%..
 Community Support represents 9% of the budget due to delays in WS2 activities.  Spend year to date 

represents legal analyses supporting the IRP work and community travel expenses for the CCWG 
meeting at ICANN meetings.

 ICANN Support represented  78% of the annual spend after 10 months, with a majority of the spend 
related to the Transition implementation work for the NTIA contract expiration. 

 Amounts in USD Thousands (000s) 

 Staff 
 Travel & 
Meetings 

 Telecom & 
Language 
Support 

 Legal 
Services 

 US Gov't 
Affairs 

(Lobbying)  

 Other 
Professional 

Services  Total 

 YTD 
Committed  
Expense  

 Subtotal YTD 
Actual plus 
Committed 

 % Spend 
To-Date 

 2017 
Budget 

Remaining  
Cross Community Working Group Support

IRP Phase 2 -$                    -$                    -$                    126$               -$                    -$                    126$        -$               126$              24% 393$            
Accountability WS2 -                  89                   -                  -$                    -                  -                  89            -             89                  5% 1,811           

-                  89                   -                  126                 -                  -                  215          -             215                9% 2,204           

ICANN Support
IRP Phase 2 -                  -                  -                  26                   -                  -                  26            26                  6% 374              
Accountability WS2 598                 26                   55                   46                   -                  308                 1,034       1,034             88% 148              
Transition Implementation 716                 22                   9                     1,561              -                  729                 3,037       3,037             83% 609              
General Project Activities 546                 8                     -                  -                  255                 51                   859          859                74% 305              

Total Costs - ICANN Support 1,860              56                   64                   1,633              255                 1,088              4,956       -             4,956             78% 1,436           

Total IANA Transition Project
IRP Phase 2 -                  -                  -                  152                 -                  -                  152          152                17% 767              
Accountability WS2 598                 115                 55                   46                   -                  308                 1,123       1,123             36% 1,959           
Transition Implementation 716                 22                   9                     1,561              -                  729                 3,037       3,037             83% 609              
General Project Activities 546                 8                     -                  -                  255                 51                   859          859                74% 305              

Total Costs - IANA Transition Project 1,860$            144$               64$                 1,759$            255$               1,088$            5,171$     -$               5,171$           59% 3,639$         

Total Budget by Cost Category 2,708$             552$                830$                3,330$             250$                1,140$             8,810$      

% Spend To-Date vs. Budget by Cost Category 69% 26% 8% 53% 102% 95% 59%

April 2017 YTD - Ten months July 1, 2016 - April 30, 2017

Total Costs - Cross Community Working 
Group Support

Reporting Period: January 2017 YTD – Ten 
months 

(July 1, 2016 – April 30, 2017)
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WS2 Extension - Status & Budget

The CCWG-Accountability-WS2 has requested that its 
Chartering Organizations approve an extension of 
activities for Fiscal Year 18 (ending at then end of June 
2018). Which was approved by the ICANN Board at 
ICANN 59.
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WS2 FY18 Budget

 Staff 
 Travel & 
Meetings 

 Telecom & 
Language 
Support 

 Legal 
Services  Lobbying 

 Other 
Professional 

Services 
 FY18 

Budget  
Cross Community Working Group Support

IRP Phase 2 88$            88$            
Accountability WS2 -             100            -             263            200                 563$          

Total Costs - Cross Community Working Group -             100            -             350            -             200                 650            

ICANN Support
IRP Phase 2 88              88$            
Accountability WS2 937            60              450            263            650                 2,360$       

Total Costs - ICANN Support 937            60              450            350            -             650                 2,447         

Total IANA Transition Project

IRP Phase 2 -             -             -             175            -             -                 175$          
Accountability WS2 937            160            450            525            -             850                 2,922$       

Total Costs - IANA Transition Project 937            160            450            700            -             850                 3,097         

 Amounts in USD Thousands (000s) 

FY18 BUDGET

Main assumptions:
• Monthly activity (calls, ie telecom + captioning/transcription) will remain similar to the level of activity 

observed in the first trimester of 2017 (January through March).
• Live captioning during the calls, and official transcriptions within 3 business days.
• No live interpretation.
• Translation of one final report similar in size to WS1 report (ie 400 pages) in 6 languages. This translation 

will NOT need to be rushed. 
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WS2 Revised timeline

59 SUMMER 60 61 62

CC
W
G 
ap
pr

2017 2018

Plenar
y 

conse
nsus

Pre
p 

for 
PC

Public 
Comment 

Period

Revi
se 

draf
t

Plenary 
consen

su

Pre
p 

for 
PC

Public 
Comment 

Period

Ana
lysis 
of 
PC

Revise 
draft

Consolidate WS2 
recommendations / focus on 

interdependencies

Plenar
y 

consen
sus

Pre
p 

for 
PC

Public 
Comment 

Period

Ana
lysis 
of 
PC

Revise 
draft

Produce 
subgroup 

draft

Produce subgroup draft
Plenary 
consen

sus

Pre
p 

for 
PC

Public 
Comment 

Period

Ana
lysis 
of 
PC

Revise 
draft

CCWG 
appro

val

CCWG 
appro

val

Jan Feb Mar Apr May JunJul Aug Sep Oct Nov DecMay Jun
1 public comment 

period

2 public comment 
periods

• Target is to finish the work within the FY18 timeframe
• ICANN 61 (March 18) is the drop deadline for subgroups to complete their 

work
• ICANN 60 (Nov 17) is the drop deadline for subgroups to finalize their 1st draft
• Rec’s drafted by ICANN 59 (Jun 16) allow for 2 public comment periods
• Public comment period must run over the summer to be ready for a plenary 

discussion of a revised draft by ICANN 60
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Process for finalizing Work Stream 2 (WS2) 
recommendations

The CCWG-Accountability has approved and published 
the process for finalizing its Work Stream 2 (WS2) 
recommendations. The refined process should provide 
the Community, Chartering Organizations and ICANN 
Board with multiple opportunities to provide inputs during 
the development of the recommendations, and also to 
expedite the conclusion of the CCWG-Accountability’s 
work once all sub-groups have completed their work.
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Approval Process

INPU
T

INPU
T

Works to resolve 
inter-dependencies 

and 
inconsistencies, if 

any

Finalizes report 
based on public 

comments

Final feedback 
focused on 

proposed solutions 
for resolving inter-

dependencies

Formal 
approval and 

adoption

May choose to revise 
recommendations based 

on public comment

Submit recommendations 
for public comment

CCWG informally submits for preliminary 
consideration and to address any substantive 

concerns

INPU
T
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CCWG-Accountability-WS2 Wiki

https://community.icann.org/display/WEIA/WS2+-
+Enhancing+ICANN+Accountability+Home

Jordan Carter
jordan@internetNZ.nz

https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
mailto:jordan@internetNZ.nz
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