

ccNSO ICANN | 2023-2025 Activity Portfolio

This quarterly monitor of **overview of activities** is presented to the ccNSO Council in September 2023 to review progress to date on work items included in portfolio, and provide feedback on progress of to date

| <p>The ccNSO Plan on a Page provides a summary of key initiatives and work during the two year period from 1 July 2023 to 30 June 2025. The ccNSO Council reviews and updates this plan each year. It should be read in conjunction with the ccNSO “Purpose and Goals” document.</p> | | | | | |
|--|-------|--|--------------------------|--|--------------------------------|
| Goal 1: Global Policies for ccTLDs | | Goal 2: ccTLD Platform | | Goal 3: ICANN contribution | |
| <i>PDP4 – IDNs Current status: public comment</i> | 23-24 | <i>DNS Abuse: information repository /sharing & survey/metrics (DASC) Current topic (ICANN78): Tools and measurement DNS Abuse</i> | | <i>ICANN Planning (SOPC): Annual Operating Plan and budget, Five-year Operating and Financial Planning, Five-year Strategic Planning</i> | |
| <i>ccPDP3 Review Mechanism Current status: Board Consideration</i> | 23-24 | <i>Internet Governance related information sharing (IGLC) Current Topic: WSIS +20 (ICANN78)</i> | | <i>Annual Trend exercise (Council & SOPC) [October November 2023]</i> | |
| <i>New: Exploration ccTLD caretaker & other issues (ad-hoc Council group)</i> | 23-24 | | | | |
| <i>Board Consideration PDP4 - IDNs (ccPDP4 Wg)</i> | 24-25 | <i>TLD-OPS: workshop (TLD-OPS Committee)</i> | <i>Scheduled ICANN78</i> | <i>Planning Prioritization Process</i> | <i>(Council) [May-October]</i> |
| <i>Board Consideration ccPDP3 Review Mechanism (ccPDP3 RM WG)</i> | 24-25 | <i>Tech Day (Tech WG)</i> | <i>Scheduled ICANN78</i> | <i>WS2 Accountability Implementation</i> | |

ccNSO ICANN | 2023-2025 Activity Portfolio

| | | | | | | |
|---|--------------|--|---|--|--------------------------|--|
| <i>Implementation ccPDP3 Review Mechanism (ICG RM)</i> | 24-25 | <i>Universal Acceptance: ToR, Committee established,</i> | | <i>IANA Function Review (IFRT) Appointment of members and co-chair</i> | | |
| <i>Implementation ccPDP4 IDNs (ICG IDN)</i> | | 24-25 | <i>ccNSO Meetings @ICANN meetings: agenda members meeting (MPC)</i> | <i>Scheduled ICANN78</i> | <i>(Holistic Review)</i> | |
| ccNSO Foundations (Grow ccTLD participation. Good processes and information sharing. High quality support.) | | | | | | |
| <i>ccNSO Governance (GRC) – SOIs (awaiting Implementation), Implementation of PDP guidance, Update Work Plan Guideline (Completed) ccNSO Continuous Improvement Framework: Kick-off ICANN78 Decisional Participant Guidelines (GRC)</i> | | | | | | |
| <i>Maintain and update ccNSO Work Plan, prioritize new work items (Triage Committee: On-going)</i> | | | | | | |
| <i>Bylaw required Appointments: ccNSO Council & Board Seat 12</i> | | | | | | |
| <i>Renewal ccNSO website (Ad-Hoc steering Committee) Current Status: Definition of requirements</i> | | | | | | |

Notes:

The document will be updated quarterly, and is intended for both planning and reporting purposes. Only included are activities which take longer than 2 months to complete or are recurring.