


ccNSO Work Plan 2011, August, version 01

	Dates in months	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11	January 2012	Feb-12
	(ICANN meetings)			ICANN 42 (23-28)Dakar				
Tasks and events								
ccNSO coordination								
ccNSO Workplan		Review activities and update	Review activities and update	Review activities and update	Review activities and update	Review activities and update	Review activities and update	Review activities and update
GAC-ccNSO Liaison WG Liaison GNSO-ccNSO								
Administrative activities								
Council meetings (conference calls) F-2-F meetings		23-Aug	27-Sep	f-2-f 25 October	15-Nov	20-Dec	10-Jan	14-Feb
Council elections		Appoint Election manager	Call for nominations	Elections	Adopt report election manager			

ccNSO Work Plan 2011, August, version 01



ccNSO Work Plan 2011, August, version 01

SOP WG activities

Prepare input on services request in conjunction Finance WG

Finance WG

Prepare input on services request in conjunction with SOP WG

Policy related activities

IDN ccPDP

Council Report

Council Vote

Members Vote

Final Board Report

Working group 1

Prepare Guidelines Improvement confusing similarity test

Publish Final Report

Inform GAC


Working group 2

Publish Final Report

Adoptiion Baord report by ccNSO Council

Submission Board Report to the Board (chair ccNSO)

ccNSO Work Plan 2011, August, version 01



ccNSO Work Plan 2011, August, version 01

**Finance Working
Group**

Appointment
of Teams

Initial
Discussion of
models by
WG

**ccNSO related
ICANN activities**

**Update IDN
Guidelines
IDN Variant Issue
Project**

**ccNSO related
activity other SO
or AC**

**ccNSO
Response and
Statements**

**AoC SSR review
AoC WHOIS
review**

**Joint Activities
DSSA WG**


**Implementatio
n ccNSO
improvements**

**ccNSO review
recommendations**

ccNSO Work Plan 2011, August, version 01

<p>Outreach to GAC to increase involvement of Government run ccTLDs in ccNSO</p>	<p>Prepare briefing document on benefits and costs of joining the ccNSO</p>	<p>Council to ADOPT Briefing Paper</p>	<p>Organise briefing session GAC</p>
<p>Translation of Documents</p>	<p>Develop requirements (Support staff) in close cooperation with community DEFERRED TO SEPTEMBER</p>		<p>Council to appoint informal council WG on translations</p>
<p>Introduction of collaborative tools (closed website)</p>	<p>Intitate implementati on of wiki or closed section Staff organise extended training work shop</p>	<p>Present closed wiki for ccTLD community Training work shop by staff</p>	

ccNSO Work Plan 2011, August, version 01



**ccNSO Work Plan
2011, August, version 01**

Prepare and submit input and feedback Ops Plan Framework FY 2013

Prepare and submit input and feedback Draft Ops Plan FY 2013

Prepare input on services request

ccNSO Work Plan 2011, August, version 01

Community Discussion, Adoption 1st RoI Report by ccNSO and GAC

Submission 1st RoI Report to the ICANN Board (chair of the ccNSO)

Publication 3rd progress and Interim Report and 2nd RoI Report

Community Discussion, Adoption 2nd RoI Report by ccNSO and GAC

Submission 2nd RoI Report to the ICANN Board (chair of the ccNSO)

Publication 4th progress and Interim Report and 3rd RoI Report

Community Discussion, Adoption 3rd RoI Report by ccNSO and GAC

Submission 3rd RoI Report to the ICANN Board (chair of the ccNSO)


Final Report and recommendations

**ccNSO Work Plan
2011, August, version 01**

Overveiw of
models to
community

WG provides
report for
ccTLD
community

Open
sessions on
report



**ccNSO Work Plan
2011, August, version 01**

Briefing
session GAC

Inform SIC

Community
discussion on
translations

Update
briefing note

Decision
council on
translations

Inform SIC

