




ccNSO Work Plan 2011, August, version 01



ccNSO Work Plan 2011, August, version 01



ccNSO Work Plan 2011, August, version 01



ccNSO Work Plan 2011, August, version 01

Finance Working Group

ccNSO related ICANN activities

Update IDN Guidelines
IDN Variant Issue Project

ccNSO related activity other SO or AC

ccNSO Response and Statements

Feed-back and Input ICANN SSR Plan
AoC SSR review
AoC WHOIS review

Joint Activities

DSSA WG

Implementation ccNSO improvements

Fact finding
Inventory of models, and needed information

Appopintment of Teams

Initial Discussion of models by WG

Draft and submit comments

COMPLETED

Work Plan
DSSA WG

WG meetings

ccNSO Work Plan 2011, August, version 01

ccNSO review recommendations

Discuss draft
workplan
(council)

Present to
community +
Adopt
workplan
(council)

Inform SIC of
workplan
COMPLETED

Mechanisms for
statements and
opinions of cNSO

Draft
mechanisms

Present
mechanisms
to community
and Adopt
mechanisms

Inform SIC
COMPLETED

Outreach to GAC to
increase
involvement of
Government run
ccTLDs in ccNSO

Prepare
briefing
document on
benefits and
costs of
joining the
ccNSO

Council to
ADOPT
Briefing Paper

Translation of
Documents

ccNSO Work Plan 2011, August, version 01

Introduction of
collaborative tools
(closed website)

Council
decision on
closed
website

Training WiKi
and ADOBE
Connect

Develop
requirements
(Support
staff) in close
cooperation
with
community
DEFERRED
TO
SEPTEMBER

Intitate
implementati
on of wiki or
closed section
Staff organise
extended
training work
shop

Present
closed wiki
for ccTLD
community
Training work
shop by staff

**ccNSO Work Plan
2011, August, version 01**

Dec-11

**January
2012**

Feb-12

Mar-12

Apr-12

May-12

Jun-12

Jul-12

Aug-12

ICANN 43 (11-16)

ICANN 44 (24-29)

20-Dec

10-Jan

14-Feb

f-2-f 13 Mar

Chair and
vice-chair
election

appoint
Election
manager

**ccNSO Work Plan
2011, August, version 01**

ICANN Board
Adoption
Strat Plan

Meeting on
draft Agenda

Meeting on
draft and
publih
Agenda

10-Mar
Review and
adoption

Publication
draft FY 2013
Ops Plan

23 June
workshop

Initial
presentation

Adoption FY
2013 Ops
Plan

Draft Strat
Plan
Framework
and Public
comment
Organise
submission

Public
comment

Submission of
comment

**ccNSO Work Plan
2011, August, version 01**

Prepare and submit input and feedback Ops Plan Framework FY 2013



Prepare and submit input and feedback Draft Ops Plan FY 2013

Members
Vote

Final Board
Report

Adoptiion
Baord report
by ccNSO
Council

Submission
Board Report
to the Board
(chair ccNSO)



ccNSO Work Plan 2011, August, version 01

Publication
2nd progress
and Interim
report and
1st
Recoomendat
ions of
Interpretation
(RoI Report

Second
Progress
Report

Community
Discussion,
Adoption 1st
RoI Report by
ccNSO and
GAC

Submission
1st RoI
Report to the
ICANN Board
(chair of the
ccNSO)

Publication
3rd progress
and Interim
Report and
2nd RoI
Report

Community
Discussion,
Adoption 2nd
RoI Report by
ccNSO and
GAC

Submission
2nd RoI
Report to the
ICANN Board
(chair of the
ccNSO)

**ccNSO Work Plan
2011, August, version 01**

Overveiw of
models to
community

WG provides
report for
ccTLD
community

Open
sessions on
report

**ccNSO Work Plan
2011, August, version 01**

Council to
appoint
informal
council WG
on
translations

Organiise
briefing
session GAC

Prepare
briefing note
on
translations
for council

Briefing
session GAC Inform SIC



Commnunity
discussion on
translations

Update
briefing note


Decision
council on
translations

Inform SIC

**ccNSO Work Plan
2011, August, version 01**



ccNSO Work Plan 2011, August, version 01



ccNSO Work Plan 2011, August, version 01

13 October
Workshop

Draft Strat
Plan + Public
comment

ICANN Board
Adoption
Strat Plan

Organisational
Submission

**ccNSO Work Plan
2011, August, version 01**

Prepare input
on services
request

ccNSO Work Plan 2011, August, version 01

Publication
4th progress
and Interim
Report and
3rd RoI
Report

Community
Discussion,
Adoption 3rd
RoI Report by
ccNSO and
GAC

Submission
3rd RoI
Report to the
ICANN Board
(chair of the
ccNSO)

Final Report
and
recommendat
ions

**ccNSO Work Plan
2011, August, version 01**

