



## ccNSO Work Plan 2011, November, version 01

	Dates in months	Oct-11	Nov-11	Dec-11	January 2012	Feb-12	Mar-12	Apr-12
	(ICANN meetings)	ICANN 42 (23-28)Dakar					ICANN 43 (11-16) San Jose	
<b>Tasks and events</b>								
<b>ccNSO coordination</b>								
<b>ccNSO Workplan</b>		No Review activities and update	Review activities and update		Review activities and update plan	Review activities and update plan	Review Work Plan Present to community & adopt workplan	Review activities and update
<b>GAC-ccNSO Liaison WG</b>								
<b>Liaison GNSO-ccNSO</b>		Appointment of councillors to act as intermediates					GNSO-Council meeting	
<b>Administrative activities</b>								
<b>Council meetings (conference calls)</b>			15-Nov	20-Dec	1/10/2011, propose schedule for post Costa Rica	14-Feb		

# ccNSO Work Plan 2011, November, version 01



# ccNSO Work Plan 2011, November, version 01



## ccNSO Work Plan 2011, November, version 01

Finance WG	No Action needed			Prepare submission in coordination with SOP WG	
<b>Policy related activities</b>					
<b>IDN ccPDP</b>	Council Report Deferred to Costa Rica				
<b>Working group 1</b>	Process adjustment for confusingly similar still under discussion		Conclude discussions on process	Publication of Draft Final report	Submit Final Report to Issue manager
<b>Working group 2</b>	Draft Final Report report published for comment	Adjustment of Rules and Procedures	Submission of Final Report to Issue Manager	Discussion Draft Final Report	

# ccNSO Work Plan 2011, November, version 01

<p><b>Framework of Interpretation WG</b></p>		<p>Community discussion Interim on Consent Report</p>		<p>Publication 2nd progress and Interim report and Recommendation on Consent</p>	<p>Community Discussion, Adoption 1st RoI Report by ccNSO and GAC</p>	<p>Submission 1st RoI Report to the ICANN Board ( chair of the ccNSO)</p>
<p><b>ccPDP on Retirement of ccTLDs</b></p>	<p>TBD, depending on progress FoI WG</p>					
<p><b>Study Group on Use of Territory Names</b></p>		<p>WG discussion on typology. UNESCO involved</p>		<p>Progress Report</p>	<p>Discussion on Typology with communities</p>	<p>Identify issues</p>
<p><b>Joint IDN working group (JIG)</b></p>		<p>Discussion on Single character IDN TLD implementation</p>	<p>Publication of initial report on universal acceptance of IDN TLD's</p>			
<p><b>ccTLD community related activities</b></p>						
<p><b>IRI WG</b></p>			<p>Change name of WG</p>		<p>Present initial results</p>	

## ccNSO Work Plan 2011, November, version 01

<b>Finance Working Group</b>	Initial Discussion of models by WG			Overveiw of models to community
<b>ccNSO related ICANN activities</b>				
<b>Update IDN Guidelines</b>	No action required Public comment no action required	Publication Overview		?
<b>IDN Variant Issue Project</b>				
<b>ccNSO related activity other SO or AC</b>				
<b>ccNSO Response and Statements</b>				
<b>AoC SSR review</b>	No action needed			
<b>AoC WHOIS review</b>	No action needed	Publication of Final Report	Decision to initiate repsonse	?
<b>SSR Review team</b>	Informational session	Publication of Final Report	Decision to intiate response	?
<b>Geographic Regions WG</b>	Drafting Group established	Submission of ccNSO statement		?
<b>Joint Activities</b>				

# ccNSO Work Plan 2011, November, version 01

DSSA WG

## Implementation ccNSO improvements

### ccNSO review recommendations

Outreach to GAC to increase involvement of Government run ccTLDs in ccNSO

Translation of Documents

Introduction of collaborative tools (closed website)

Update provided

Council ADOPTED Briefing Paper

Closed wiki presented. Training work shop by staff

Inform chair of GAC

Community invited to learn about wiki

Council to appoint informal council WG on translations

Closure of wiki and invitation to subscribe

Organise briefing session GAC

Prepare briefing note on translations for council

Launch of closed wiki

Briefing session GAC

Community discussion on translations

Wiki and ADOBE training

Inform SIC

Update briefing note

# ccNSO Work Plan 2011, November, version 01

May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12
	ICANN 44 (24-29) Prague				ICANN 45 (14-19) Toronto		
Review activities and update	Review activities and update	Review activities and update	Review activities and update	Review activities and update	Review activities and update		
	GNSO-Council meeting						



# ccNSO Work Plan 2011, November, version 01

Logistical  
meeting

appoint  
Election  
manager


Call for  
nominations

Elections  
13 October  
Workshop

Adopt report  
election  
manager

Meeting to  
refine draft  
and publish  
Agenda

# ccNSO Work Plan 2011, November, version 01



# ccNSO Work Plan 2011, November, version 01


Prepare and submit input and feedback Draft Ops Plan FY 2013 in cooperation with Fiance WG

Publication of Final Report Issue Manager, inform GAC



Council vote

Members vote





## ccNSO Work Plan 2011, November, version 01

Publication 3rd progress and Interim Report and 2nd RoI Report	Community Discussion, Adoption 2nd RoI Report by ccNSO and GAC	Submission 2nd RoI Report to the ICANN Board ( chair of the ccNSO)	Publication 4th progress and Interim Report and 3rd RoI Report	Community Discussion, Adoption 3rd RoI Report by ccNSO and GAC	Submission 3rd RoI Report to the ICANN Board ( chair of the ccNSO)
second progress report	Fianse Issues	Preapre final reprot and recommenda tions			
	Present final results			Final Report and recommenda tions	

**ccNSO Work Plan  
2011, November, version 01**

WG provides  
report for  
ccTLD  
community



**ccNSO Work Plan  
2011, November, version 01**

Decision  
council on  
translations

Present  
Process and  
use  
evalaution

Inform SIC