

ccNSO activity overview (work plan)
Monthly overview
Version: November 2015

Overview ccNSO policy (related) activities version July 2015					
Activity	Description	Initiated	Target Date	Chair/owner	Actions/status dependency
Framework of Interpretation	Closing/Final report		28 February	Keith Davidson	Board decision 25 June on Adoption FOI, and directing Staff to start implementation.
	Implementation FOI Recommendations.	June 2015	<u>TBD</u>	Keith Davidson	ccNSO Council appointed Becky Burr and Keith Davidson as implementation advisory team. <u>Meetings in Dublin with IANA staff and November 2015.</u>
IDN ccPDP	Complete review of EPSRP	February 2015	Pending	ICANN Staff	Results of review of Fast Track process to inform ICANN staff on preparing Board paper
	Adoption of IDNccTLD proposed policies (Board paper)		Pending	Issue Manager	Board report submitted October 2013. Board Vote anticipated June 2015 pending outcome review Fast Track experiment with second panel.
	WG to provide guidance on split decision lower – upper case, other elements second panel	Prepare decision on WG creation August	October 2015		Board Decision June 2015, requesting the ccNSO to provide guidance together, including GAC and SAC in process. Charter adopted September 2015. <u>Appointment additional members November 2015.</u> Outreach to SSAC and GAC to participate <u>to be completed after appointment additional members</u>

Retirement of ccTLD PDP	To be launched	To be determined	Post implementation FOI/completion of Stewardship Transition	Chair of the ccNSO (managing the work plan)	According to DRD WG Final Report: PDP awaiting outcome implementation of FOI WG recommendations. Reconfirmed at Dublin meeting as direct follow-up Transition Process
Independent Appeals Mechanism	To be launched	To be determined	Post implementation FOI/completion of Stewardship Transition	Chair of the ccNSO (managing the work plan)	As part of the CWG Stewardship and CCWG Accountability work potential need for Independent appeals mechanism became apparent. Was also identified by FOIWG. Reconfirmed at Dublin meeting as direct follow-up Transition Process
CCWG Use of Country and Territory Names	WG progress	February 2015	November 2015	Annebeth Lange, Paul Szyndler	Discussion Feasibility and development of framework decision CCWG. Progress reported at Dublin meeting
	Decision on proposed framework		March 2016	Community and Council	Decision on Framework
	Call for input ccTLD community 3 letter codes and review call for input	Letter co-chairs	January 2016	Annebeth Lange and Paul Szyndler	Survey ccTLD community open until 30 November

ccTLD community related activities version July 2015					
Activity	Description	Launch date	End Date	Owner	Description
ccWG Framework of principles	Draft charter WG		March 2014	Becky Burr	Charter is adopted Call for volunteers send out. Appointment of volunteers on agenda April 2014
	Framework of Principles	22 May 2014	Pending	Becky Burr	Initial discussion have started, in progress, captures evolution through CCWG IG, CWG Stewardship and CCWG Accountability
Tech WG	Tech Day programme @ ICANN meetings Eberhard Lisse Tech WG.				
Strategic and Ops plan	Submissions SOP WG on ICANN update 5 year ops plan and FY 2017 Operating Plan and Budget	October 2015	<u>June 2016.</u>	Giovanni Seppia	<u>Process launched at Dublin meeting. SOPWG anticipates next steps February 2016 Before and in preparation of Marrakesh meeting)</u>

CCWG Geographic Regions Final Report	The ccNSO Council supported recommendations of the Geographic Regions WG Final Report		<u>January 2016</u>		Submission of Final Report to the Board envisioned <u>post</u> Dublin meeting
Secure Implementation Incident response repository WG, phase 1	Draft charter Oversight and Governance Committee, Prepare call for volunteers	August 2015		Cristian Hesselman	Charter adopted August 2015. Call for volunteers committee. SECIR will act as Oversight Committee (interim basis) up and until Committee is appointed. Appointment <u>Completed</u>
Secure Implementation Incident response repository WG, phase 2	Design Add-on's, including secure messaging	June 2016			TBC'ed Follow-up Phase 1 SECIR will conclude to keep SECIR as is for one year to gain experience
CCWG IG	Cross-community WG focusing on all Internet Governance events with exception of IANA Stewardship Transition and Accountability		On going	Co-chair Young-Eum Lee	Preparing for WSIS +10
ISTACC (IANA Stewardship Transition & Accountability Coordination Committee)	Coordinate activities CWG and CCWG's	27 March 2014	On going	Chair of the ccNSO	Portal for information relating to transition process and accountability process. Meets every two weeks. Membership ex-officio <u>No further meetings scheduled</u>
IANA Stewardship		October 2014	On going	Lise Fuhr	3 weekly meeting ccNSO appointed

coordination committee					members CWG Stewardship_ No further meetings scheduled
CWG Stewardship	Develop proposal Cross-community Names related Function		Dublin 2015	Lise Fuhr	ccNSO appointed members + participants not available for other activities. Inform Completed
	Decision making ccNSO	February 2015	December 2015	Chair of the ccNSO	Review Decision BA meeting: check whether conditionality has been met.
CCWG enhancement ICANN's accountability	Process Parallel, interdependent (partially overlapping) IANA Oversight Transition process	6 May 2014		Mathieu Weill	ccNSO appointed members + participants, not available for other activities. Second Public comment on proposed mechanisms etc. Starts End July 2015- closure end August 2015.
	Decision making ccNSO	June 2015	December 2015	Chair of the ccNSO	Preparing and taking decision on proposal developed by CCWG Decision envisioned by December 2015.
ICG Process	Combining proposals	June 2015	October 2015	Keith Davidson (ICG lead)	Public comment on consolidated proposal. Completed
Implementation Stewardship Transition Proposal and Enhancement ICANN Accountability	Assumption is ccNSO will participate in efforts to monitor and review implementation.	TBD		TBD	Placeholder

Overview Administrative Activities July 2015					
Activity	Description	Launch	Target Date	Chair/ owner	Pending action/status/dependency
ccNSO Council meetings	Monthly Council meetings		Ongoing	Chair of the ccNSO	Monthly Council meeting focusing on administration of the ccNSO
Council Elections	Council election FY 2016	September 2015	January 2016	Election manager	Appointment of Election manager, approval of timeline August 2015 Call for Nominations September 2015 <u>(Completed)</u> <u>Elections EU and LAC regions (until 19 November)</u>
Board member Election	NA				
Meetings Programme	Review Survey <u>Dublin</u> meeting	<u>Ocotber</u> 2015	<u>November</u> 2015	Katrina Sataki	Review and analysis of meeting survey and prepare responses to community <u>Pending</u>
	Prepare ccNSO <u>Marrakesh</u> Meeting	<u>November</u> 2015	<u>March</u> 2015	Katrina Sataki	<u>To be initiated:</u> Prepare Agenda for <u>Marrakesh</u> meeting.
	Meeting Strategy	June 2015	<u>December</u> 2015	Katrina Sataki	Prepare and conduct discussion on ccNSO meeting strategy, in particular regarding "meeting B" <u>Completed</u> <u>Next step: Advise on meeting Strategy to Council</u>
Assign Council roles and responsibilities	March 2015		March 201 <u>6</u>	Chair of the ccNSO	Completed

Council Triage Committee			Ongoing	Katrina Sataki, Margarita Valdes, Celia Lerman Friedman.	Triage committee has submitted set of recommendations. Overview of recommendations see: http://ccnso.icann.org/about/council/decisions.htm
Membership Application	Processing and prepare for Council approval of membership applications		Ongoing	Abibu Ntahigiye	Ongoing
ccNSO Travel Funding Committee	Processing applications Marrakesh meeting	November 2015	July 2015	Travel Funding Committee (Young Eum , Katrina, Celia)	Call for Application send out, closure 20 November
Rules and Guidelines update Committee	Update ccNSO Guidelines, and improvement voting system	December 2014	TBD	Katrina Sataki	Prioritization of review of Guidelines. First set of Guidelines reviewed and updated. Progress report delivered at Dublin meeting Guideline SOP archived
	Call for additional volunteers	June 2015	August 2015	Staff	Call for additional volunteers, to be appointed by Council at August 2015 meeting. Completed
ccNSO Workplan update and review	Update overview of activities and adjust portfolio for 2015-2016 timeframe	1 March 2015	26 March 2016	Chair of the ccNSO	Monthly update November 2015 version
Update ccNSO Rules and Guidelines to include IDN ccTLD	The current set of Rules and Guidelines needs to be updated to reflect the updates		Post Buenos Aires meeting (in conjunction with adoption of the	Chair	After adoption of IDN ccPDP by the Board, in conjunction amendment of the ICANN Bylaws Article IX and Annex B

in ccNSO	to Article IX and Annex B of the ICANN Bylaws as a result of inclusion of IDN ccTLD in the ccNSO		changes to Article IX and Annex B of the ICANN Bylaws resulting from the IDN ccTLD ccPDP.		
----------	--------------------------------------------------------------------------------------------------	--	-------------------------------------------------------------------------------------------	--	--