

ccNSO Portfolio

Policy and Policy related Work

IDN ccPDP completion

FOI Implementation

D:90.00 days
S:04/04/16
E:03/07/16

ccPDP review mechanism & retirement

R:Council

Use of country and territory names

D:200.00 days
S:01/04/16
E:16/10/16
R:CCWG CTN

Internet Governance efforts

D:2.00 years
S:01/04/16
E:01/04/18
R:CCWG IG, Young Eum Lee

ICANN Strat and Ops planning

R:Giovanni Seppia, SOPWG

Interaction post transition Groups

R:Council

Affirmation reviews

D:2.00 years
S:04/04/16
E:04/04/18

CCWG on CCWG Principles

D:100.00 days
S:04/04/16
E:13/07/16
R:Becky Burr

ICANN Focused work

R:KS

Outreach and Engagement

R:KS

Tech Day

R:EL, Tech WG

TLD-OPS mailing list

D:2.00 years
S:01/04/16
R:KC, TLD-OPS SC

Social Media & Website

D:2.00 years
S:01/04/16
R:Secretariat

Update Regional Organisations

D:2.00 years
S:01/04/16
R:Secretariat

SO/AC chairs meetings

D:2.00 years
S:01/04/16
R:KS

ccNSO Meeting Days

R:Programme WG

Transition and Accountability

R:BH

ICG

D:200.00 days
S:01/04/16
E:29/08/16

Implementation CWG -Stewardship

D:100.00 days
S:01/04/16

Implementation CCWG-WS1

R:??

CCWG Accountability WS 2

D:1 year
S:01/04/16
R:CCWG Account

Implementation WS 2

D:1 year
S:02/01/17
R:CCWG Account

ISTACC

D:200.00 days
S:01/04/16
E:18/10/16

ISTC

D:200.00 days
S:01/04/16
E:18/10/16
R:CCWG Account

Members application

D:2.00 years
S:04/04/16
E:04/04/18
R:Abibu, JB

Council meetings

D:2.00 years
S:04/04/16
E:04/04/18
R:KS, Secretariat

Oversight & appointment WGs

D:2.00 years
S:04/04/16
E:04/04/18
R:Council

ccNSO Work Plan

D:2.00 years
S:04/04/16
E:04/04/18
R:BB

Roles Council

R:KS

ccNSO Review

D:2.00 years
S:04/01/17
E:04/01/19
R:Council

Election, appointments & selections

D:2.00 years
S:04/04/16
E:04/04/18
R:Council

Administration ccNSO and Council

R:KS