

Updated Timeline IDN country code Policy development Process

Date update: 26 August

	Event		Entity	Start date	Completion	Comment
1	Draft Issue Report		Issue Manager		February 2009	To be presented to the Council in time for the Mexico meeting
2	Formal Launch of the IDN ccPDP		ccNSO Council		April 2009	ccNSO Council vote
3		Formation of Working Group I under ccPDP	ccNSO Council		April 2009	As part of the IDN ccPDP, it will be suggested that a cross constituency Working Group will be established to propose a definition of and a policy for introducing IDN ccTLDs .
4		Issues Paper of IDN ccPDP WG I	IDN ccPDP WG I	June 2009	November 2009	Paper to be published in time for full discussion at the Seoul ICANN meeting
5		Chair's draft Interim Report	Chair IDN ccPDP WG I	February 2010	April 2010	Paper to be published in time to be discussed at Nairobi ICANN meeting and public comment. Chair of WG issued draft paper. To be followed by Interim Paper
6		Discussion open issues	WG	June 2010	July 2010	Follow-up paper on chairs draft. To be published prior to Brussels ICANN meeting (June 2010)
7		Formation WG II	ccNSO Council	March 2010	May 2010	In order to accommodate IDN

						ccTLD in the ccNSO, the structure of the ccNSO has to be updated. Part of the recommendations of the IDN ccPDP will focus on an update of the ccNSO structure.
8		Interim Report WG I	IDN ccPDP WG I	November 2010	December 2010	
9		Issues Paper WG II	IDN ccPDP WG II	November 2010	December 2010	Issues paper on topics related to necessary changes of Article IX of the ICANN Bylaws and associated Annexes. Paper to be published in time for discussion at Cartagena ICANN meeting and public comment
10		Final Report WG 1		March 2011		
11		Interim Report IDN WG II	IDN ccPDP WG II	March 2011	April 2011	
12		Final Report WG II		June 2010	July 2011	
13	Initial Report IDN ccPDP		Issue Manager	September 2011	October 2011	Interim Report will incorporate recommendations IDN ccPDP WG I and WG II. To be published for n line public comment.
14	Final Report		Issue Manager	November 2011	December 2011	Final Report of containing the recommendations

						to resolve issues as identified in Issues Paper as adopted by the ccNSO Council (#
15	Adoption Process					Adoption process ccNSO, including ccNSO membership vote.
16		ccNSO Council Adoption of Final Report	ccNSO Council	January 2012	January 2012	
17		ccNSO members vote	ccNSO Members		To be completed by March 2012	
18	Submission Board report	Board Report	ccNSO Council	March 2012		