

## ccNSO ICANN | Monitor 2023-2025 Activity Portfolio

This Quarterly monitor of the ccNSO **Portfolio of activities** is presented to the ccNSO Council end November 2023. Goal is to inform the Council on progress to date on work items included in portfolio.

<p>The ccNSO “Portfolio --on-a Page” provides a summary of key initiatives and work during the two year period from 1 July 2023 to 30 June 2025. The ccNSO Council reviews and updates this plan each year. It should be read in conjunction with the ccNSO “Purpose and Goals” document.</p>					
Goal 1: Global Policies for ccTLDs		Goal 2: ccTLD Platform		Goal 3: ICANN contribution	
<p><i>PDP# – Retirement policy implementation concluded</i></p> <p><i>Board group closed</i></p>	23-24	<p><i>DNS Abuse: Information repository /sharing &amp; survey/metrics (DASC) ongoing</i></p> <p><i>Next topic: (ICANN78 Topic(): Tools and measurement DNS Abuse concluded</i></p>		<p><i>ICANN Planning (SOPC):</i></p> <p><i>Team formation</i></p> <p><i>Planning. Schedule of interaction completed</i></p> <p><i>Annual Trend exercise (Council &amp; SOPC)</i></p>	<p><i>End - Novembers</i></p>
<p><i>PDP4 – IDNs Current status: public comment concluded. WG review of comments</i></p>	23-24				<p><i>18 November 20232023</i></p>
<p><i>ccPDP3 Review Mechanism</i></p> <p><i>Current status: Board Consideration</i></p> <p><i>Public comment concluded, to date no GAC advice or opinion</i></p>	23-24	<p><i>Internet Governance</i></p> <p><i>related information sharing (IGLC)</i></p> <p><i>Topic: WSIS +20 (ICANN78) concluded. Possibly follow-up session ICANN80</i></p>			
<p><b>New:</b> <i>Exploration ccTLD caretaker &amp; other issues (ad-hoc Council group) (completed).</i></p> <p><i>Prepare and organise community and Council consultation ICANN79</i></p>	23-24	<p><i>Next Topic: Internet Fragmentation</i></p>			

## ccNSO ICANN | Monitor 2023-2025 Activity Portfolio

Board Consideration PDP4 - IDNs (ccPDP4 Wg)	24-25	TLD-OPS: workshop (TLD-OPS Committee) Concluded	Scheduled ICANN78	Planning Prioritization Process	(Council) [May-October]
Board Consideration ccPDP3 Review Mechanism (ccPDP3 RM WG)	24-25	Tech Day (Tech WG) Concluded	Scheduled ICANN78	WS2 Accountability Implementation: Good faith recommendations	GRC to advise
Implementation ccPDP3 Review Mechanism (ICG RM)	24-25	Universal Acceptance: ToR, Committee established. Develop library, dedicated email list. Identify needs to liaise, dedicated sessions	To be completed by ICANN79	IANA Function Review (IFRT) Appointment of members and co-chair Completed	Kick-off September 2023
Implementation ccPDP4 IDNs (ICG IDN)	24-25	ccNSO Meetings @ICANN meetings: agenda members meeting (MPC)	ICANN78 Planning ICANN79	(Holistic Review)	Awaiting comments on v2 ToRt
<b>ccNSO Foundations</b> (Grow ccTLD participation. Good processes and information sharing. High quality support.)					
<p>ccNSO Governance (GRC) –</p> <p>SOIs Implementation kick-off, Implementation of PDP guidance (completed), Update Work Plan Guideline (Completed)</p> <p>ccNSO Continuous Improvement Framework: Kick-off ICANN78 Completed</p> <p>Decisional Participant Guidelines (GRC):</p> <p>Added work items: review proposals CCG continuous improvement, Retirement Recommendations</p>					
Maintain and update ccNSO Work Plan, prioritize new work items (Triage Committee: On-going)					

## ccNSO ICANN | Monitor 2023-2025 Activity Portfolio

<i>Bylaw required Appointments: ccNSO Council &amp; Board Seat 12 On target</i>	
<i>Renewal ccNSO website (Ad-Hoc steering Committee)</i> <i>Current Status: Definition of requirements ongoing</i>	

### Notes:

The intention is to update the document at least quarterly, but preferably also directly following a ccNSO meeting, to reflect pace of work. The monitor includes both planned and concluded activities

Only activities which take longer than 2 months to complete or are recurring are included.