



ccNSO Work Plan 2011, May, version 01

	Dates in months	May-11	Jun-11	Jul-11	Aug-11	Sep-11	Oct-11	Nov-11
	(ICANN meetings)		ICANN 41(19-24) Singapore				ICANN 42 (23-28) Dakar	
Tasks and events								
ccNSO coordination								
ccNSO Workplan		Draft workplan complete, buy in WG chairs	Present to community		Adopt workplan	Update Work plan, buy-in WG chairs	Review Workplan	
GAC-ccNSO Liaison WG Liaison GNSO-ccNSO			TBD					
			TBD					
Administrative activities								
Council meetings (conference calls)		12-May	7-Jun		23-Aug	27-Sep		15-Nov
F-2-F meetings			f-2-f 21 June				f-2-f 25 October	
Council elections								
Chair and vice chair elections					Appoint Election manager	Call for nominations	Elections	Adopt report election manager


ccNSO Work Plan 2011, May, version 01



ccNSO Work Plan 2011, May, version 01



ccNSO Work Plan 2011, May, version 01



ccNSO Work Plan 2011, May, version 01

**Finance Working
Group**

**ccNSO related
ICANN activities**

**Update IDN
Guidelines
IDN Variant Issue
Project**

**ccNSO related
activity other SO
or AC**

**ccNSO
Response and
Statements**

**Feed-back and
Input ICANN SSR
Plan
AoC SSR review
AoC WHOIS
review**

Joint Activities

DSSA WG

**Implementatio
n ccNSO
improvements**

Fact finding
Inventory of
models, and
needed
information


Draft and
submit
comments

Work Plan
DSSA WG

Discussion of
models by
WG

ccNSO Work Plan 2011, May, version 01


ccNSO review recommendations



ccNSO Work Plan 2011, May, version 01

Dec-11	January 2012	Feb-12	Mar-12	Apr-12	May-12	Jun-12	Jul-12	Aug-12
			ICANN 43 (11-16)			ICANN 44 (24-29)		
20-Dec	10-Jan	14-Feb	f-2-f 13 Mar					
			Chair and vice-chair election					appoint Election manager

ccNSO Work Plan 2011, May, version 01



ccNSO Work Plan 2011, May, version 01

			Prepare and submit input and feed-back Ops Plan Framework FY 2013	Prepare and submit input and feed-back Draft Ops Plan FY 2013	
Members Vote	Revisit Hybernation of IDN ccPDP WG 2 Reconvene? Propose new chair?	Final Board Report			
	Adoptiion Baord report by ccNSO Council	Submission Board Report to the Board (chair ccNSO)			

ccNSO Work Plan 2011, May, version 01

Publication
2nd progress
and Interim
report and
1st
Recoomendati
ons of
Interpretation
(RoI Report

Community
Discussion,
Adoption 1st
RoI Report by
ccNSO and
GAC

Submission
1st RoI
Report to the
ICANN Board
(chair of the
ccNSO)

Publication
3rd progress
and Interim
Report and
2nd RoI
Report

Community
Discussion,
Adoption 2nd
RoI Report by
ccNSO and
GAC

Submission
2nd RoI
Report to the
ICANN Board
(chair of the
ccNSO)

Draft Final
Report

**ccNSO Work Plan
2011, May, version 01**

Overveiw of
models to
community

WG provides
report for
ccTLD
community

Open
sessions on
report

**ccNSO Work Plan
2011, May, version 01**

Council to
appoint
informal
council WG
on
translations

Prepare
briefing note
on
translations
for council


Community
discussion on
translations

Update
briefing note


Decision
council on
translations

Inform SIC

ccNSO Work Plan 2011, May, version 01



ccNSO Work Plan 2011, May, version 01



**ccNSO Work Plan
2011, May, version 01**

Prepare input
on services
request

ccNSO Work Plan 2011, May, version 01


Publication
4th progress
and Interim
Report and
3rd RoI
Report

Community
Discussion,
Adoption 3rd
RoI Report by
ccNSO and
GAC

Submission
3rd RoI
Report to the
ICANN Board
(chair of the
ccNSO)

Final Report
and
recommendat
ions

**ccNSO Work Plan
2011, May, version 01**



**ccNSO Work Plan
2011, May, version 01**