

	<b>May-11</b>	<b>Jun-11</b>	<b>Jul-11</b>	<b>Aug-11</b>	<b>Sep-11</b>	<b>Oct-11</b>	<b>Nov-11</b>
<b>Tasks and events</b>	(ICANN meetings)	ICANN 41(19-24)				ICANN 42 (23-28)	
<b>Council meetings</b> (conference calls)	12-May	07-Jun		23-Aug	27-Sep		15-Nov
F-2-F meetings		f-2-f 21 June				f-2-f 25 October	
<b>Council elections</b>				Appoint Election manager	Call for nominations	Elections	Adopt report election manager
<b>Chair and vice chair elections</b>							
<b>Council Workshops</b>		informal 19 June				22-Oct	
<b>Council Roles and responsibilities</b>							
<b>Board Selection</b>				Appoint Election Manager	Call for Nominations	Elections finshed	Select Board member
<b>ccNSO Programme meeting WG</b>	Publish draft agenda			Meetings draft agenda	Meeting on draft and publsih agenda		
<b>Workplan (per ccNSO review recommendation)</b>	Draft workplan complete	Present to community		Adopt workplan			

**ccNSO review recommendations**

Mechanisms for statements and opinions of ccNSO

Outreach to GAC to increase involvement of Government run ccTLDs in ccNSO

Translation of Documents

Introduction of collaborative tools (closed website)

Discuss draft workplan (council)  
Present to community + Adopt workplan (council)

Appoint council informal wg to draft mechanisms

Inform SIC of workplan

Draft mechanisms

Prepare briefing document on benefits and costs of joining the ccNSO

Organise briefing session GAC

Present mechanisms to community and Adopt mechanisms

Briefing session GAC

Inform SIC

Inform SIC

Depending on decision develop requirements ( Support staff) in close cooperation with community

Intitate implementation of wiki or closed section

Council decision on closed website

<b>ICANN Strat Plan</b>		Redefine Process	Initial presentation	Draft Strat Plan Framework and Public comment	Public comment	Draft Strat Plan + Public comment
SOP WG activities				Organise submission	Submission of comment	Organsie Submission Kick-off request for services Ops Plan FY 2013
<b>ICANN Budget and Ops Plan</b>		Draft Ops Plan	Adoption Ops Plan			
SOP WG activities		18 May meeting start public comment input	Closure Public comment Mid June			Prepare input on services request
Finance WG	TBD					
<b>IDN ccPDP</b>			Split IDN ccPDP (Council decision)			Council Report
Working group 1			Propose guidelines for confusing similarity	Hybernation		Members vote on inclusion of IDN ccTLD's
Working group 2			Propose method for voting + Interim Paper on Rules and Guidelines		Publih Final Report	Council adoption of Final Report
						ccNSO Members vote on Final Report

<b>Framework of Interpretation WG</b>		Establishing WG	Presntation Work Plan	WG meetings	WG meetings	Publication first progress and Interim report	Community discussion Interim Report
<b>Study Group on Use of Territory Names</b>		Nomination of chair, WG meetings	Appointment chairs, Overview of policies (first progres report)			Second progress Report	Community discussion of draft recommendat ions
<b>IRI WG</b>		Appoint volunteers		Draft Work plan	TBD		
<b>Finacial Contributions discussion</b>		TBD, draft work plan?					
<b>Feed-back and Input ICANN SSR Plan</b>		Draft and submit comments					
<b>ccPDP on Retirement of ccTLDs</b>	TBD, depending on progress FoI WG						
<b>GAC-ccNSO Liaison WG</b>	TBD						
<b>Liaison GNSO-ccNSO</b>	TBD						



Dec-11	January 2012	Feb-12	Mar-12	Apr-12	May-12	Jun-12	Jul-12	Aug-12
--------	--------------	--------	--------	--------	--------	--------	--------	--------

ICANN 43 (11-16)

ICANN 44 (24-29)

20-Dec

10-Jan

14-Feb

f-2-f 13 Mar

Chair and vice-chair election  
10-Mar

Review and adoption

23 June workshop

appoint Election manager

Meeting on draft Agenda

Meeting on draft and publsih Agenda

Update Workplan

Present to community & adopt workplan

Council to  
appoint  
informal  
council WG  
on  
translations

Prepare  
briefing note  
on  
translations  
for council

Commnunity  
discussion on  
translations

Update  
briefing note

Decision  
council on  
translations

Inform SIC

Adoption  
Strat Plan

Initial  
presentation

Draft Strat  
Plan  
Framework  
and Public  
comment

Public  
comment

Draft Ops  
Plan  
Framework  
FY 2013

Publication  
draft FY 2013  
Ops Plan

Adoption FY  
2013 Ops  
Plan

Prepare and  
submit input  
and feed-  
back Ops  
Plan  
Framework  
FY 2013

Prepare and  
submit input  
and feed-  
back Draft  
Ops Plan FY  
2013

Members  
Vote

Revisit  
Hybernation  
of IDN ccPDP  
WG 2

Final Board  
Report

Reconvene?  
Propose new  
chair?

Adoptiion  
Baord report  
by ccNSO  
Council

Submission  
Board Report  
to the Board  
(chair ccNSO)



Publication 2nd progress and Interim report and 1st Recoomendat ions of Interpretation ( RoI Report	Community Discussion, Adoption 1st RoI Report by ccNSO and GAC	Submission 1st RoI Report to the ICANN Board ( chair of the ccNSO)	Publication 3rd progress and Interim Report and 2nd RoI Report	Community Discussion, Adoption 2nd RoI Report by ccNSO and GAC	Submission 2nd RoI Report to the ICANN Board ( chair of the ccNSO)
-----------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------	-----------------------------------------------------------------------------------	-------------------------------------------------------------------------------	-------------------------------------------------------------------------------	-----------------------------------------------------------------------------------

Draft Final  
Report

Draft and  
submit  
comments



**Sep-12**

**Oct-12**

**Nov-12**

**Dec-12**

**Jan-13**

**Feb-13**

**Mar-13**

**Apr-13**

**May-13**

ICANN 45 (14-19)

ICANN 46 (7-12)

Call for nominations

Elections  
13 October  
Workshop

Adopt report  
election  
manager

Chair and  
Vice-chair  
election  
6 April  
Workshop  
Review and  
adoption



Draft Strat  
Plan + Public  
comment

Adoption  
Strat Plan

Prepare input  
on services  
request

Prepare and  
submit input  
and feed-  
back Ops  
Plan  
Framework  
FY 2014

Prepare and  
submit input  
and feed-  
back Draft  
Ops Plan FY  
2014

Publication 4th progress and Interim Report and 3rd RoI Report	Community Discussion, Adoption 3rd RoI Report by ccNSO and GAC	Submission 3rd RoI Report to the ICANN Board ( chair of the ccNSO)
-------------------------------------------------------------------------------	-------------------------------------------------------------------------------	-----------------------------------------------------------------------------------

Draft and  
submit  
comments

**Mar-13**

**Apr-13**

**May-13**

**Jun-13**

**Jul-13**

**Aug-13**

**Sep-13**

**Oct-13**

**Nov-13**

**Dec-13**

**Jan-14**

**Feb-14**

ICANN 47 (14-19)

ICANN 48 (17-22)

Appoint  
Election  
Manager

Call for  
Nominations

Elections  
finished

Select Board  
member

Draft  
workplan  
complete

Present to  
community  
and adopt  
workplan

Adopt  
workplan



Update  
briefing  
document

Organise  
session with  
GAC

Presentation  
to GAC

Prepare input  
on services  
request



**Jun-13**

**Jul-13**

**Aug-13**

**Sep-13**

**Oct-13**

**Nov-13**

**Dec-13**

**Jan-14**

**Feb-14**

**Mar-14**

**Apr-14**

**14-May**

**Jun-14**

ICANN 49 (23-  
28)

ICANN 50 (22-  
27)



Prepare and  
submit input  
and feed-  
back Ops  
Plan  
Framework  
FY 2015

Prepare and  
submit input  
and feed-  
back Draft  
Ops Plan FY  
2015





**Mar-14**

**Apr-14**

**14-May**

**Jun-14**