#	ïtle	Give n	Resources	Predecessors	2016			2017				2018				2019		
					Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
0	1 PDP Seqeuntial WG		Council; Issue man															
1	ccPDP review mechanism & retirement		Council; Issue manager PDP; Sec															
2	Framework for Launch				<u> </u>													
6	PDP review mechanism phase		Council; Issue manager PDP; Sec	4	nase 🤇													
7	Inititate PDP		Council	2	DP 🗣	Council												
10	Issue Report Review Phase		Issue manager PDP; Council	7	ew Phas	se		Issue man	ager PDP;	Council								
14	call for volunteers/WG Review	1m	Secreatariat; Council	12	lunteers	s/WG Revie	ew 🕛 Se	creatariat; C	ouncil									
15	develop recommendation review	9m	PDP WG 1; Issue manager PDP	13; 14	elop rec	ommendat	ion re (PDP	WG 1; Issi	e manager	· P					
19	Retirement phase		Issue manager PD		etireme	nt phase		1					lss	ue manage	r PDP; Cou	incil		
28	Combine review and retirement		PDP WG 1; PDP WG 2; Issue manager P	19; 27						Combir	ie review a	nd retireme	ent		PDP WG	1; PDP WG	2; Issu	
32	Decision making		Council; Secreatari	28									Decision r	naking 🧲			ouncil; Sec	reatariat; (
36	Board voting	2m	ICANN Staff; Board	32											Board vo	ting 🧲		l Staff; Bo
39	Implementation	6m	ICANN Staff	36											Imple	mentation		