
ccNSO Portfolio

Outreach and Engagement
R:KS

Transition and Accountability
R:BH

Administration ccNSO and Council 
R:KS

Policy and Policy related Work
R:Demi Getschko

ICANN Focused work
R:KS

Tech Day
R:EL, Tech WG

TLD-OPS mailing list
D:2.00 years
S:01/04/16
R:KC, TLD-OPS SC

Social Media & Website
D:2.00 years
S:01/04/16
R:Secreatariat

Update Regional Organisations
D:2.00 years
S:01/04/16
R:Secreatariat

SO/AC chairs meetings
D:2.00 years
S:01/04/16
R:KS

ccNSO Meeting Days
R:Programme WG

ICG 
D:200.00 days
S:01/04/16
E:29/08/16

Implementation CWG -Stewardship
D:100.00 days
S:01/04/16

Implementation CCWG-WS1 
R:??

CCWG Accountability WS 2
D:1 year
S:01/04/16
R:CCWG Account

Implementation WS 2
D:1 year
S:02/01/17
R:CCWG Account

ISTACC
D:200.00 days
S:01/04/16
E:18/10/16

ISTC
D:200.00 days
S:01/04/16
E:18/10/16
R:CCWG Account

Members application
D:2.00 years
S:04/04/16
E:04/04/18
R:Abibu, JB

Council meetings
D:2.00 years
S:04/04/16
E:04/04/18
R:KS, Secreatariat

Oversight & appointment WGs
D:2.00 years
S:04/04/16
E:04/04/18
R:Council

ccNSO Work Plan 
D:2.00 years
S:04/04/16
E:04/04/18
R:BB

Roles Council
R:KS

ccNSO Review 
D:2.00 years
S:04/01/17
E:04/01/19
R:Council

Election, appointments & selections
D:2.00 years
S:04/04/16
E:04/04/18
R:Council

IDN ccPDP completion

FOI Implementation
D:90.00 days
S:04/04/16
E:03/07/16

ccPDP review mechanism & retirement
R:Council

Use of country and territory names
D:200.00 days
S:01/04/16
E:18/10/16
R:CCWG CTN

Internet Governance efforts
D:2.00 years
S:01/04/16
E:01/04/18
R:CCWG IG, Young Eum Lee

ICANN Strat and Ops planning
R:Giovanni Seppia, SOPWG

Interaction post transition Groups
R:Council

Affirmation reviews
D:2.00 years
S:04/04/16
E:04/04/18

CCWG on CCWG Principles
D:100.00 days
S:04/04/16
E:13/07/16
R:Becky Burr


